
 
       
                 
         

     
 
 
 
 

 
May 9, 2012 

 
Russell Street Resurfacing 

Bid No. 2012-006 
Bid Date: May 15, 2012 

 
ADDENDUM NO 1 

 
Please acknowledge the following documents as a part of the Specifications: 
 

 
1. Special Provision Section 105 Paragraph #4 states we will pave next day after 

milling is complete or suspended. But in the Utilities section, they all need ten 
days to adjust their utilities. I can only assume that there will be no LD’s if utilities 
need time to adjust. 

 
-Paragraph #4 shall be revised to read as follows: 

 
Upon completion or any suspension of milling the Contractor shall begin 
paving operations no later than the following workday. For each working 
day that the contractor does not pave or mill the contractor will be 
charged Supplemental Liquidated Damages at the rate stated in the 
Department’s Standard Specifications section 107.7.2. (Excluding days 
lost to inclement weather or required for utility relocation). The Contractor 
shall plan and conduct their work accordingly. 

 
 

 

 

 

 

 

 

 

 

 
END 
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